

ENVELOPE B

FINANCIAL PROPOSAL

Cloud-Native Application Orchestration & Deployment

Submitted To

DESC Digital Innovation Center, Mardan

Tender Reference: DESC-MRD-2026-CNC-088

Contract Duration: 1 Year (12 Months) Managed Service

Submitted By

Team DeployX

Mardan, Khyber Pakhtunkhwa, Pakistan

Team Leader:	Nasrullah Khan
Team Members:	Tauseef Mushtaq, Mustafa Khan, Faryal Khan
Faculty Supervisors:	Sir Rafid Imran (TL), Sir Sarwer (PM), Sir Naveed Khan (PM)
Submission Date:	14 June 2026
Currency:	Pakistani Rupees (PKR)
Exchange Rate:	1 USD ≈ PKR 280 (mid-2026 estimate)

THIS DOCUMENT IS CONFIDENTIAL AND INTENDED SOLELY FOR THE PROCUREMENT / EVALUATION COMMITTEE OF DESC DIGITAL INNOVATION CENTER.

Letter of Transmittal — Financial Proposal

14 June 2026

The Director General

DESC Digital Innovation Center

Mardan, Khyber Pakhtunkhwa, Pakistan

Subject: Submission of Financial Proposal (Envelope B) — Tender Reference DESC-MRD-2026-CNC-088

Dear Sir / Madam,

Team DeployX is pleased to submit this Financial Proposal for the Cloud-Native Application Orchestration and Deployment of the DESC citizen portal. This document constitutes Envelope B of our two-envelope submission, as required under the RFP.

All prices are quoted in Pakistani Rupees (PKR) and are inclusive of all applicable taxes unless stated otherwise. AWS cloud infrastructure costs are based on the ap-south-1 (Mumbai) region at an assumed exchange rate of PKR 280 per USD. Actual cloud costs will be invoiced at actuals and reconciled monthly with supporting AWS billing statements.

This proposal covers the following four cost categories:

- One-time setup and development fee — covering infrastructure setup, application deployment, CI/CD, monitoring, security, and full handover across Phases 1 to 5
- Team salaries — monthly compensation for all four engineers for the full 12-month engagement, billed as part of the managed service retainer
- Monthly managed service retainer — covering ongoing operations, maintenance, reporting, security audits, and support
- AWS cloud infrastructure — estimated monthly cloud costs for running the platform in production on Amazon Web Services
- A 10% contingency reserve for unforeseen technical requirements or approved scope adjustments

We confirm that this Financial Proposal is valid for ninety (90) days from the submission date and that all prices are fixed for the duration of the contract unless a formal written change request is agreed between both parties.

Yours sincerely,

Nasrullah Khan

Team Leader — Team DeployX

Mardan, KPK, Pakistan

Table of Contents

Letter of Transmittal	2
1. Pricing Summary	4
2. Phase-by-Phase Cost Breakdown.....	5
3. One-Time Setup Costs — Detailed.....	6
4. Team Salaries & Compensation	7
5. Monthly Managed Service Retainer	8
6. AWS Cloud Infrastructure Costs.....	9
7. 12-Month Total Cost Summary.....	10
8. Cost Justification	11
9. Payment Terms and Schedule.....	12
10. Terms, Conditions & Assumptions.....	13
11. Declaration and Signatures.....	14

1. Pricing Summary

This section gives a top-level view of the total contract value. All detailed breakdowns are in the sections that follow.

Cost Component	Amount (PKR)
One-time setup & development fee (Phases 1–5)	PKR 1,140,000
Team salaries × 12 months (PKR 325,000/month)	PKR 3,900,000
Monthly operations retainer × 12 months (PKR 70,000/month)	PKR 840,000
AWS cloud infrastructure (estimated) × 12 months	PKR 898,968
Sub-total (before contingency)	PKR 6,778,968
Contingency reserve (10%)	PKR 677,897
TOTAL CONTRACT VALUE — 12 MONTHS	PKR 7,456,865

Monthly equivalent (total ÷ 12): PKR 621,405 per month

In words: Pakistani Rupees Seventy-Five Lakh Twenty-Two Thousand Eight Hundred and Sixty-Five Only

Note: AWS cloud costs are estimates based on ap-south-1 (Mumbai) pricing at PKR 280 per USD. Actual costs are billed at actuals and reconciled monthly with supporting AWS billing statements. Any projected overage above 10% of the monthly estimate will be flagged to DESC before being incurred.

2. Phase-by-Phase Cost Breakdown

The one-time setup fee is distributed across the five delivery phases. Phase 6 (ongoing managed operations) is a recurring monthly cost for the remainder of the contract.

Phase	Timeline	Cost (PKR)	% of Setup Budget	Payment Trigger
Phase 1 — Infrastructure Setup	Weeks 1–2	PKR 390,000	34.2%	DESC sign-off
Phase 2 — Application Migration	Weeks 3–4	PKR 310,000	27.2%	DESC sign-off
Phase 3 — CI/CD Automation	Weeks 5–6	PKR 130,000	11.4%	DESC sign-off
Phase 4 — Monitoring Setup	Weeks 7–8	PKR 75,000	6.6%	DESC sign-off
Phase 5 — Hardening & Training	Weeks 9–12	PKR 235,000	20.6%	DESC sign-off
Phase 6 — Managed Operations	Months 3–12	PKR 5,638,968	Recurring	Monthly invoice
TOTAL — Setup Phases 1–5	Weeks 1–12	PKR 1,140,000	100%	

2.1 Payment Trigger per Phase

Phase	Payment Trigger	Amount Due
Phase 1 — Infrastructure Setup	K8s cluster live, Terraform apply succeeds, CI/CD pipeline green	PKR 390,000
Phase 2 — Application Migration	All pods Running, app accessible via Ingress, data migrated and verified	PKR 310,000
Phase 3 — CI/CD Automation	Zero-downtime deployment demonstrated, pipeline end-to-end verified	PKR 130,000
Phase 4 — Monitoring Setup	Grafana dashboards live, Prometheus scraping, AlertManager alerts firing correctly	PKR 75,000
Phase 5 — Hardening & Training	Security scan clean, load test passed, documentation approved, staff trained	PKR 235,000 (balance of setup fee)
Phase 6 — Managed Operations	Invoiced on 1st of each month, payable within 7 working days	PKR 395,000 + AWS actuals / month

3. One-Time Setup Costs — Detailed

These costs cover all work required to deliver the complete platform from scratch across Phases 1 through 5. All figures are inclusive of engineer time, tools, and internal testing.

Work Item	Category	Qty	Unit Rate (PKR)	Total (PKR)
Project kickoff, stakeholder meetings & requirement finalisation	Project Management	1	PKR 45,000	PKR 45,000
System architecture design, detailed documentation & review	Technical Planning	1	PKR 70,000	PKR 70,000
Docker containerization — all 3 services (multi-stage builds)	DevOps / Containers	1	PKR 90,000	PKR 90,000
Kubernetes cluster provisioning & namespace configuration	DevOps / K8s	1	PKR 110,000	PKR 110,000
Terraform IaC — full 10-resource infrastructure definition	Infrastructure as Code	1	PKR 75,000	PKR 75,000
CI/CD pipeline — GitHub Actions, Docker Hub, rollout automation	DevOps / Automation	1	PKR 90,000	PKR 90,000
Prometheus + Grafana monitoring stack + 3 pre-configured dashboards	Observability	1	PKR 75,000	PKR 75,000
Security hardening — K8s Secrets, JWT, HTTPS, WAF, namespace RBAC	Security	1	PKR 60,000	PKR 60,000
Data migration, database schema setup & initial data seeding	Database / Migration	1	PKR 50,000	PKR 50,000
Backend API — Node.js, Express, MongoDB, JWT auth endpoints	Development	1	PKR 120,000	PKR 120,000
Frontend — React 18, Nginx, responsive UI, full API integration	Development	1	PKR 100,000	PKR 100,000
Nginx reverse proxy, Ingress controller, routing & CORS setup	Networking	1	PKR 40,000	PKR 40,000
Health probes, readiness checks, rolling update strategy config	K8s Configuration	1	PKR 40,000	PKR 40,000
Load testing, performance tuning & stress testing	QA / Testing	1	PKR 45,000	PKR 45,000
Full technical documentation — handover package	Documentation	1	PKR 55,000	PKR 55,000
DESC IT staff training — 2 formal sessions	Training	2	PKR 25,000	PKR 50,000
Live demonstration preparation, dry run & rehearsal	Demo / Delivery	1	PKR 25,000	PKR 25,000
TOTAL ONE-TIME SETUP FEE				PKR 1,140,000

Note: Unit rates are based on market rates for junior-to-mid-level engineers and DevOps professionals in Khyber Pakhtunkhwa as of 2026. These rates reflect the technical complexity of each deliverable, not a flat hourly rate.

4. Team Salaries & Compensation

Team salaries form the largest portion of the monthly managed service retainer. All four engineers are engaged full-time on this contract for the 12-month duration. The salaries below reflect market-competitive rates for their roles and experience levels in Khyber Pakhtunkhwa.

4.1 Monthly Salary Schedule

Name	Role	Engagement	Monthly Salary (PKR)	Annual Total (PKR)
Nasrullah Khan	Team Lead & Cloud Architect	Full-time	PKR 95,000	PKR 1,140,000
Tauseef Mushtaq	DevOps Engineer	Full-time	PKR 85,000	PKR 1,020,000
Mustafa Khan	Backend Developer	Full-time	PKR 75,000	PKR 900,000
Faryal Khan	Frontend Developer	Full-time	PKR 70,000	PKR 840,000
TOTAL MONTHLY SALARY COST			PKR 325,000	PKR 3,900,000

4.2 Salary Justification

The salaries above are benchmarked against market rates for DevOps, backend, and frontend engineers in KPK. For reference:

Role	Our Rate (PKR/mo)	KPK Market Range (PKR/mo)	Islamabad Market Range (PKR/mo)
DevOps Engineer	PKR 85,000	PKR 70,000–100,000	PKR 120,000–200,000
Backend Developer	PKR 75,000	PKR 60,000–90,000	PKR 100,000–160,000
Frontend Developer	PKR 70,000	PKR 55,000–85,000	PKR 90,000–150,000
Team Lead / Architect	PKR 95,000	PKR 80,000–120,000	PKR 150,000–250,000

Our rates are within the mid-range for KPK and well below Islamabad/Lahore market rates. This represents good value for DESC given the technical depth of the work being delivered.

4.3 Full-Time Commitment

- All four engineers are dedicated to this contract for the full 12-month period
- No engineer will be shared across multiple contracts without prior written consent from DESC
- If a team member leaves during the contract, a replacement of equivalent qualification will be onboarded within 30 days at no additional cost to DESC
- Faculty supervisors (Sir Rafid Imran, Sir Sarwer, Sir Naveed Khan) provide oversight and technical governance — their time is not billed to the contract

5. Monthly Managed Service Retainer

The monthly retainer covers two components: team salaries (Section 4) and operational activities. This section details the operational cost component. Both are billed together as the monthly retainer.

5.1 Monthly Retainer Structure

Component	Monthly Amount (PKR)	Annual Amount (PKR)
Team salaries (4 engineers — detailed in Section 4)	PKR 325,000	PKR 3,900,000
Operations, maintenance & support (detailed below)	PKR 70,000	PKR 840,000

Component	Amount (PKR)
TOTAL MONTHLY RETAINER	PKR 395,000
TOTAL ANNUAL RETAINER (× 12 months)	PKR 4,740,000

5.2 Operational Activities — Monthly Breakdown

Operations Item	Category	Qty/Hrs	Rate (PKR)	Monthly (PKR)
24/7 cluster monitoring, health checks & incident response	Operations	1	PKR 10,000	PKR 10,000
Software updates — K8s, Docker images, OS patches, dependencies	Maintenance	1	PKR 8,000	PKR 8,000
CI/CD pipeline maintenance, improvements & rollback management	DevOps	1	PKR 8,000	PKR 8,000
Monthly security audit, vulnerability scanning & patch management	Security	1	PKR 8,000	PKR 8,000
Grafana dashboard updates, alerting rules & threshold tuning	Observability	1	PKR 6,000	PKR 6,000
Monthly operations report — preparation, review & DESC submission	Reporting	1	PKR 6,000	PKR 6,000
Database backup verification, integrity checks & recovery drills	Database	1	PKR 6,000	PKR 6,000
Minor feature requests & bug fixes (up to 10 hrs/month)	Development	10	PKR 1,500	PKR 15,000
Emergency on-call retainer & out-of-hours critical support	Support	1	PKR 3,000	PKR 3,000
MONTHLY OPERATIONS TOTAL				PKR 70,000

5.3 What Is Covered

- Up to 10 hours of minor development work per month (bug fixes, small improvements). Hours above this are billed at PKR 1,800/hour with prior DESC approval.
- 24/7 on-call availability for P1 Critical incidents via phone and WhatsApp
- All routine maintenance — Kubernetes version updates, Docker image rebuilds, dependency patches
- Monthly Grafana dashboard review and alerting rule adjustments
- Monthly written operations report submitted to DESC by the 5th of each month

5.4 What Is NOT Covered

- New feature development beyond the original technical scope (quoted separately on request)
- AWS cloud infrastructure costs (invoiced at actuals — see Section 6)
- Work required due to DESC-initiated changes made without coordination with Team DeployX

6. AWS Cloud Infrastructure Costs

All figures are estimates based on AWS ap-south-1 (Mumbai) region pricing at PKR 280 per USD. The configuration is sized for a production-grade deployment appropriate to the DESC citizen portal's expected traffic and availability requirements.

AWS Service	Category	Quantity	USD/Month	PKR/Month	PKR/Year
EKS Cluster (managed control plane)	Compute	1 cluster	~\$72/mo	PKR 20,160	PKR 241,920
EC2 t3.small × 2 (frontend node group)	Compute	2 nodes	~\$30/mo	PKR 8,400	PKR 100,800
EC2 t3.medium × 2 (backend node group)	Compute	2 nodes	~\$60/mo	PKR 16,800	PKR 201,600
MongoDB Atlas M10 cluster (dedicated, 512MB RAM)	Database	1 cluster	~\$57/mo	PKR 15,960	PKR 191,520
Amazon S3 — file uploads + static assets (50GB)	Storage	50 GB	~\$1.15/mo	PKR 322	PKR 3,864
Application Load Balancer	Networking	1 ALB	~\$16/mo	PKR 4,480	PKR 53,760
Amazon CloudFront CDN (100GB transfer)	CDN	100 GB	~\$8.50/mo	PKR 2,380	PKR 28,560
Route 53 hosted zone + DNS queries	DNS	1 zone	~\$0.90/mo	PKR 252	PKR 3,024
AWS Secrets Manager (5 secrets)	Security	5 secrets	~\$2/mo	PKR 560	PKR 6,720
AWS CloudWatch logs + metrics	Monitoring	Est.	~\$5/mo	PKR 1,400	PKR 16,800
AWS WAF (WebACL + managed rules)	Security	1 WebACL	~\$6/mo	PKR 1,680	PKR 20,160
Data transfer out (100GB/month)	Networking	100 GB	~\$9/mo	PKR 2,520	PKR 30,240
ESTIMATED AWS MONTHLY TOTAL				PKR 74,914	PKR 898,968

6.1 Cost Control Measures

- **Reserved Instances:** After 3 months of production usage data, EC2 nodes will be evaluated for 1-year Reserved Instance conversion — saving up to 40% on compute costs. Savings are passed through to DESC.
- **AWS Budgets alert:** A budget alert is set at 80% of the monthly estimate. No additional spend above the estimate will be incurred without prior written DESC approval.
- **S3 Intelligent-Tiering:** Automatically moves infrequently accessed uploaded files to cheaper storage tiers at no operational overhead.
- **CloudFront caching:** Static React assets are served from edge locations, reducing both S3 request costs and load times for citizens across Pakistan.
- **MongoDB Atlas monitoring:** Atlas built-in performance advisor is used in place of additional paid CloudWatch alarms for database metrics.

6.2 Billing and Reconciliation

- AWS costs are invoiced monthly at actuals, with the AWS billing statement attached as supporting evidence

- Any month where AWS actuals exceed the estimate by more than 10% will be flagged in the monthly operations report with a root cause explanation
- Unused AWS credits or savings from Reserved Instances are applied to the following month's invoice

7. 12-Month Total Cost Summary

7.1 Month-by-Month Cashflow

Month	Activity	Setup Fee (PKR)	AWS Cost (PKR)	Retainer (PKR)
Month 1	Phase 1 + Phase 2 (infrastructure + migration)	PKR 700,000	PKR 74,914	—
Month 2	Phase 3 + Phase 4 + Phase 5 (CI/CD + monitoring + hardening)	PKR 440,000	PKR 74,914	—
Month 3	Phase 6 begins — managed operations	—	PKR 74,914	PKR 395,000
Month 4	Managed operations	—	PKR 74,914	PKR 395,000
Month 5	Managed operations	—	PKR 74,914	PKR 395,000
Month 6	Managed operations + mid-contract review	—	PKR 74,914	PKR 395,000
Month 7	Managed operations	—	PKR 74,914	PKR 395,000
Month 8	Managed operations	—	PKR 74,914	PKR 395,000
Month 9	Managed operations	—	PKR 74,914	PKR 395,000
Month 10	Managed operations	—	PKR 74,914	PKR 395,000
Month 11	Managed operations + contract renewal assessment	—	PKR 74,914	PKR 395,000
Month 12	Managed operations + final handover documentation	—	PKR 74,914	PKR 395,000
TOTALS		PKR 1,140,000	PKR 898,968	PKR 3,950,000

7.2 Grand Total

Component	Amount (PKR)
One-time setup & development fee (Phases 1–5)	PKR 1,140,000
Team salaries × 12 months (PKR 325,000/month)	PKR 3,900,000
Operations retainer × 12 months (PKR 70,000/month)	PKR 840,000
AWS cloud infrastructure × 12 months (estimated)	PKR 898,968
Sub-total	PKR 6,778,968
Contingency reserve (10% of sub-total)	PKR 677,897
TOTAL CONTRACT VALUE — 12 MONTHS	PKR 7,456,865
Monthly average (total ÷ 12)	PKR 621,405

8. Cost Justification

8.1 Market Rate Comparison

The total contract value of PKR 7,456,865 over 12 months translates to approximately PKR 621,405 per month for a four-person engineering team running a cloud-native platform. The table below benchmarks this against what an equivalent engagement would cost at market rates.

Engagement Type	Monthly Cost	Annual Cost	Notes
Team DeployX (this proposal)	PKR 621,405	PKR 7,456,865	Includes AWS, all ops, all salaries
IT firm in Islamabad (junior)	PKR 700,000+	PKR 8,400,000+	Salaries alone at Islamabad rates
IT firm in Islamabad (mid-level)	PKR 1,200,000+	PKR 14,400,000+	Senior DevOps teams typically cost more
Hiring 4 full-time employees	PKR 600,000+	PKR 7,200,000+	Does not include cloud infrastructure
Freelance DevOps (Upwork/Fiverr)	Variable	Unreliable	No SLA, no team, no accountability

8.2 What DESC Is Getting

Value Item	Justification
A working, deployed system from day one	We have already implemented this stack — DESC is not paying for a learning curve
Four dedicated full-time engineers	A complete team covering architecture, DevOps, backend, and frontend under one contract
Open-source tools throughout	No licensing fees. Docker, Kubernetes, Terraform, Prometheus, Grafana — all free to use
Full documentation and knowledge transfer	DESC's own IT team can maintain the system independently after the contract ends
Auto-scaling and self-healing built in	System recovers from failures automatically and scales under load without manual intervention
Zero-downtime deployments	DESC never has to schedule a maintenance window to push an update
10% contingency included	Minor scope adjustments are absorbed without a formal change request
Monthly reporting included	DESC management receives a written operations report every month
Faculty oversight included at no cost	Sir Rafid Imran, Sir Sarwer, and Sir Naveed Khan provide technical governance — not billed

8.3 Cost Breakdown by Category

Category	12-Month Cost (PKR)	% of Grand Total	Notes
Team salaries	PKR 3,900,000	52.3%	Largest component — 4 engineers, 12 months
One-time setup fee	PKR 1,140,000	15.3%	Paid in first 2 months
AWS infrastructure	PKR 898,968	12.1%	Billed at actuals monthly
Operations retainer	PKR 840,000	11.3%	Monitoring, maintenance, reporting

Category	12-Month Cost (PKR)	% of Grand Total	Notes
Contingency (10%)	PKR 677,897	9.1%	Reserve for unforeseen requirements
TOTAL	PKR 7,456,865	100%	

9. Payment Terms and Schedule

9.1 Payment Schedule

Payment #	Trigger / Milestone	Amount (PKR)	Due Date
Payment 1 — 20%	Contract signed + project kickoff confirmed	PKR 1,491,373	Within 7 days of contract signing
Payment 2	Phase 1 + Phase 2 delivered and accepted by DESC	PKR 700,000	End of Month 1
Payment 3	Phase 3 + Phase 4 + Phase 5 delivered and accepted	PKR 440,000 (balance of setup fee)	End of Month 2
Payments 4–13 (monthly)	Monthly managed service retainer (salaries + ops) + AWS actuals	PKR 395,000 + AWS actuals	1st of each month, Months 3–12

9.2 Payment Method

- Bank transfer to Team DeployX nominated bank account (details provided on contract signing)
- Each payment triggers issuance of a formal tax invoice and receipt within 24 hours
- AWS costs are passed through at actuals — the AWS billing statement is attached to each monthly invoice as evidence
- All invoices to be addressed to the DESC Finance Department with reference to tender DESC-MRD-2026-CNC-088

9.3 Late Payment Policy

If a monthly retainer payment is more than 14 working days late, Team DeployX reserves the right to suspend non-critical maintenance activities until payment is received. P1 and P2 incident response will continue during any payment dispute period. Interest on overdue amounts may be charged at 1% per month after 30 days.

9.4 Contract Renewal

At month 11, Team DeployX will submit a contract renewal proposal for the following 12-month period. Salary rates may be adjusted by a maximum of 10% to account for inflation. AWS costs will be rebased to actual usage averages from months 3–11.

10. Terms, Conditions & Assumptions

10.1 General Terms

- All prices are quoted in Pakistani Rupees (PKR) inclusive of all applicable taxes unless stated otherwise.
- This Financial Proposal is valid for 90 calendar days from the submission date of 14 June 2026.
- All quoted prices are fixed for the duration of the contract. No price increase will be applied mid-contract without a formal written amendment signed by both parties.
- Intellectual property for all custom code written during this engagement transfers to DESC upon receipt of the final payment.
- Open-source tools and libraries remain under their respective licenses as listed in the Technical Proposal (Envelope A, Section 20).
- Team DeployX retains the right to use this project as a portfolio and academic reference unless DESC formally requests confidentiality in writing.

10.2 Assumptions

- AWS cloud costs are estimated at ap-south-1 (Mumbai) pricing at USD 1 = PKR 280. A significant exchange rate movement (above $\pm 15\%$) may trigger a pricing review with DESC.
- DESC will provide access to required AWS account credentials, GitHub access, and DESC IT environment access within the first 3 working days of contract commencement.
- DESC will designate a technical point of contact with authority to approve deliverables within 2 working days of submission.
- The existing citizen portal codebase will be made available to Team DeployX within 5 working days of contract signing.
- Reserved Instance savings, if adopted after month 3, will be passed through to DESC as a reduction in the following month's AWS invoice.
- The scope of development work is as described in the Technical Proposal (Envelope A). Any new feature requests are out of scope and will be quoted separately.

10.3 Exclusions

- Hardware procurement (servers, networking equipment, UPS systems) — not included
- Physical data centre or co-location facility costs — not included
- End-user training for citizens using the portal — not included
- Custom mobile application development — not included
- Faculty supervisor time (Sir Rafid Imran, Sir Sarwer, Sir Naveed Khan) — provided as academic oversight at no charge to DESC

11. Declaration and Signatures

We, the undersigned, hereby declare that:

- All pricing information in this Financial Proposal is accurate, complete, and prepared in good faith.
- No pricing information has been shared with or coordinated with any other bidder participating in this tender.
- We accept all terms and conditions set out in RFP DESC-MRD-2026-CNC-088.
- This proposal is valid for ninety (90) calendar days from the submission date.
- We are prepared to sign a formal contract within fourteen (14) days of receiving a Letter of Intent from DESC.
- The faculty supervisors named below have reviewed this proposal and confirm its technical and financial accuracy.

Team DeployX — Members

Name	Role	Signature	Date
Nasrullah Khan	Team Leader & Cloud Architect	_____	14 June 2026
Tauseef Mushtaq	DevOps Engineer	_____	14 June 2026
Mustafa Khan	Backend Developer	_____	14 June 2026
Faryal Khan	Frontend Developer	_____	14 June 2026

Official Stamp / Seal

END OF ENVELOPE B — FINANCIAL PROPOSAL | Team DeployX | DESC-MRD-2026-CNC-088 | June 2026